

## **STATUS OF RIDF PROJECTS FROM RIDF-I TO XVIII AS ON 31.01.2013**

### **1) TOTAL NO. OF PROJECTS TAKEN UP FROM RIDF – I TO XVIII : - 460 NOS.**

i) NO. OF BRIDGE TAKEN UP – 165 NOS.

NO. OF ROAD TAKEN UP – 295 NOS. (4239.640 KM)

**TOTAL – 460 NOS. RS.3872.93 CRORE**

### **ii) UPTO-DATE EXPENDITURE**

EXPENDITURE UPTO MARCH, 2012 – RS.1905.01 CRORE

EXPENDITURE UPTO 31.01.2013 DURING 2012-13 – RS. 260.09 CRORE

**TOTAL – RS.2165.10 CRORE**

### **2) NO. OF PROJECTS COMPLETED RIDF – I TO XVII – 310 NOS.**

BRIDGE – 124 NOS.

ROAD – 193 NOS. (BY January, 2013 – 3088.000 KM)

**TOTAL – 317 NOS.**

### **3) PROJECTS ONGOING – 100 NOS.**

BRIDGE – 34 NOS.

ROAD – 66 NOS.

**TOTAL – 100 NOS.**

### **4) PROJECTS AT TENDER STAGE – 42 NOS.**

BRIDGE – 06 NOS.

ROAD – 36 NOS.

**TOTAL – 42 NOS.**

### **5) NON STARTER PROJECT – 1 NOS (Bridges)**

1. Mantei Bridge in Bhadrak District (RIDF-XII) – Reposed to RIDF – XVIII and turnkey tender invited.

### **6) INCOMPLETE PROJECTS – 3 NOS. (which are under tender stage)**

1. H.L. Bridge over river Panchupada in Balasore District – (RIDF-V)

2. H.L. Bridge over river Luna at Danpur in Kendrapara District – (RIDF-VII).

Re-sanctioned under RIDF-XVIII

3. H.L. Bridge over river Mahendratana in Gajapati District – (RIDF-X)